

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	
Project Name	ShopEZ
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	As a guest user, I want to register for a new account using my email and password so that I can store my order history.	3	High	Sprint-1
Sprint-1	Authentication	USN-2	As a registered customer/admin, I want to log in with my email and password so that I can access protected features.	3	High	Sprint-1
Sprint-1	Storefront	USN-3	As a Customer, I want to browse products and see size selectors only if the product belongs to the Fashion category.	3	Medium	Sprint-1
Sprint-1	Cart Persistence	USN-4	As a Customer, I want my shopping cart to remain saved even after I close my browser or refresh the page.	2	High	Sprint-1
Sprint-2	Access Control	USN-5	As an Admin, I want to be automatically redirected to the /admin route after login, while customers go to /.	2	High	Sprint-2
Sprint-2	Admin Cockpit	USN-6	As an Admin, I want to view the real-time values of Total Revenue, Orders, and Customers in a dashboard widget.	5	Medium	Sprint-2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Catalog Management	USN-7	As an Admin, I want to create a product, and have the system hide sizing grids and show a single stock input when I select Electronics or Decor.	5	Medium	Sprint-2
Sprint-2	Order Control	USN-8	As an Admin, I want to change an order's status (e.g., Shipped, Delivered) using a quick action panel.	3	High	Sprint-2
Sprint-2	Reporting Tools	USN-9	As an Admin, I want to export order details to CSV and print invoice receipts devoid of UI layouts.	3	Medium	Sprint-2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	1 June 2026	6 June 2026	11	6 June 2026
Sprint-2	11	6 Days	8 June 2026	13 June 2026	11	13 June 2026
Sprint-3						
Sprint-4						

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Sprint 1 Average Velocity

- **Velocity:** 11 Story Points
 - **Duration:** 6 Days
- **Calculation:** $AV = \frac{11}{6}$
- **Result:** 1.83 story points per day

Sprint 2 Average Velocity

- **Velocity:** 18 Story Points
 - **Duration:** 6 Days
- **Calculation:** $AV = \frac{18}{6}$

- **Result: 3** story points per day

Overall Project Average Velocity

- **Total Velocity:** 29 Story Points
 - **Total Duration:** 12 Days
- **Calculation:** $AV = \frac{29}{12}$
- **Result: 2.42** story points per day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>